



European Commission
Humanitarian Aid
Department



United Nations Development
Programme



National Economic and
Development Authority

Title of project	Mainstreaming Disaster Risk Management in Sub-national/Development and Physical Planning in the Philippines
Duration	14 Months. Implementation period 15/03/2007 – 14/05/2008
Country	Philippines
Locations	<i>16 sub-national areas: Regions I, II, III, IV-A, IV-B, V, VI, VII, VIII, IX, X, XI, XII, XIII, Cordillera Administrative Region (CAR), Autonomous Region in Muslim Mindanao (ARMM).</i>
Results	<p>Result 1: Guidelines formulated for the preparation of DRM components of sub-national/regional plans.</p> <p>Result 2: Enhanced capacities of sub-national planners to mainstream DRM into sub-national development planning.</p> <p>Result 3: DRM-enhanced sub-national plans developed.</p>
Key activities	<p>Preparatory activities:</p> <ol style="list-style-type: none"> 1) Inception mission to firm up project details – conduct of five focused group discussions, 6 national/regional validation workshops/meetings 2) National survey 3) Project launching event. <p>Result 1</p> <p>Preparation of outline and data gathering. Formulation of the first draft DRM guidelines, including studies/papers on mainstreaming DRM parameters in project evaluation and development and inputs to the National Comprehensive DRM framework.</p> <ol style="list-style-type: none"> 1.1 - Data gathering/field work 1.2 - Two meetings with project stakeholders 1.3 - Drafting of the initial DRM guidelines. <p>Review of the draft guidelines</p> <ol style="list-style-type: none"> 1.4 – NEDA internal review, i.e., desk review at the central and regional offices, and a review workshop by Regional Directors 1.5 – Four consultations with other stakeholders/concerned agencies <p>Result 2</p> <ol style="list-style-type: none"> 2.1 - Development of training modules 2.2 - Four 5-day training sessions at the sub-national level for 190 planners. <p>Result 3</p> <p>Development of eight DRM components of the sub-national / regional plans using the DRM guidelines.</p>

	<p>3.1 - Gathering of development statistics and hazard maps from the responsible agencies</p> <p>3.2 - Eight RLUC, in consultation with the LGUs, private sector / NGOs, prepare their DRM-enhanced plan</p> <p>3.3 - Technical working groups meeting and public consultations held to generate comments and recommendations on the draft DRM-enhanced Plan.</p> <p>3.4 – Adoption of the draft DRM-enhanced plans</p>
<p>Partner agencies & focal points</p>	<p>UNDP: Amelia Dulce Supetran Assistant Resident Representative United Nations Development Programme 30th Floor, Yuchengco Tower, RCBC Plaza 6819 Ayala Ave. corner Sen. Gil Puyat Ave, 1226 Makati City Tel: +63 2 9010224 Fax: +63 2 8897177 Email: amelia.supetran@undp.org</p> <p>NEDA: Mr. Augusto B. Santos Deputy Director-General, Regional Development Office National Economic and Development Authority 4/F NEDA sa Pasig Bldg, 12 Escriva Drive, Ortigas Center, Pasig City, Philippines Telefax: +632.6313702, Trunkline: +632.6310945 local 410 Email: ABSantos@neda.gov.ph</p> <p><i>Note: refer to the attached list of other focal persons involved from UNDP and NEDA</i></p>
<p>Contact person</p>	<p>Ms. Nileema Noble, Tel : +632.9010100, Fax :+632.9010200, nileema.noble@undp.org</p>