

CLIMATE INNOVATION CHALLENGE

Monthly Progress Update

Reporting Period (Month)	January
Grantee Name	Geoneon
Project Title	Infrastructure Vulnerability to Slope Instabilities and Floods in Phuentsholing, Pasakha, and Gelephug (Bhutan)
<p>1. List the key activities undertaken during this month</p> <ul style="list-style-type: none"> • Finalise and sign Scope of Work and Contract. • Internal Kick-off meetings. • Define watersheds for study area • Request information and data to stakeholders. • Source satellite data. 	
<p>2. List the key beneficiaries /stakeholders consulted during this month</p> <ul style="list-style-type: none"> • Department of Disaster Management, Bhutan. 	
<p>3. Summarize key achievements and milestones of this month</p> <ul style="list-style-type: none"> • Scope of work and Contract finalised and signed. 	
<p>4. List key issues to be resolved</p> <ul style="list-style-type: none"> • Nothing to report. 	
<p>5. Any additional issues (observations/learning in terms of the applicability, scalability and sustainability)</p> <ul style="list-style-type: none"> • Nothing to report. 	

Note: The progress update helps managing and monitoring the implementation of the pilot project. It helps identifying any emerging risks and resolve it quickly. The progress update is helpful to disseminate the lesson to a wider range of audience.

The monthly update should be of maximum of two pages. Please share field photos , brochure, leaflets, presentation in its original format as attachment to the month update