

CLIMATE INNOVATION CHALLENGE


Monthly Progress Update

Reporting Period (Month)	21 January 2022 – 20 February 2022
Grantee Name	Small Island Geographic Society
Project Title	“Heylhi”
<p>1. List the key activities undertaken during the reporting period</p> <ul style="list-style-type: none"> • Project “Heylhi” meeting with Developers to create the application on 23rd January, 2022. • Meeting with Island Council of HDh. Vaikaradhoo on 27th January 2022 to discuss Project “Heylhi” and the implementation steps that are to be taken. • Meeting with Island Council of HDh. Vaikaradhoo on 20th February 2022 to plan the field survey work at the island for to discuss the framework content of the “Heylhi” app 	
<p>2. List the key beneficiaries /stakeholders consulted during this month</p> <ul style="list-style-type: none"> • This month SIGS project team met with the President of Island Council of Vaikaradhoo to discuss the project. • The SIGS team met with the PMU and Developers who will be creating the application. 	
<p>3. Summarize key achievements and milestones of this month</p> <ul style="list-style-type: none"> • Baseline of the island for the development “Heylhi” was established. • Met with Island Council of Vaikraradhoo on multiple occasion to brief about the project and discuss the framework on which the “Heylhi” app would be developed. • The island community was provided with information on the project, planned activities and activities that would be carried out at the island as part of the project. • “Heylhi” project developers began work of the “alpha” version of the application. • Discussions were held within the PMU and with island council on specification of the Markers that would be set up at the beach to monitor the beach erosion and flooding at the island. 	
<p>4. List key issues to be resolved</p> <ul style="list-style-type: none"> • Travel for baseline survey of Vaikaradhoo was, initially, planned for 24th January 2022. Due to increased Covid 19 cases at the island and across the Maldives, the survey trip was rescheduled to 24 – 26th February 2022. It is expected that the Omicron COVID 19 surge would pass in 	


February 2022. This field survey would collect data and information for baseline survey and will meet with the stakeholders at the island including Island Council, Environment Club of the School, NGOs at the island and general public.

5. Any additional issues (observations/learning in terms of the applicability, scalability and sustainability)
- None except for travel limitations.

Annex - Meeting Pictures



23/01/2021 Meeting with Developers and introduction to Project “Heylhi”



27/01/2021 Meeting with HDh. Vaikaradhoo Island Council to discuss implementation of Project “Heylhi”