

## CLIMATE INNOVATION CHALLENGE

### Monthly Progress Update

<b>Reporting Period (Month)</b>	21 May 2022 - 20 June 2022
<b>Grantee Name</b>	Curtin University, Western Australia
<b>Project Title</b>	Innovating Nonmonetary Interventions for Climate-smart Agriculture: An ADOPT Model for Technology Diffusion
<p>1. List the <b>key activities in your workplan</b> undertaken/completed during this month. (PLEASE REFER YOUR WORKPLAN <a href="https://www.adpc.net/cic/index.php/03-innovations/">https://www.adpc.net/cic/index.php/03-innovations/</a>)</p> <ul style="list-style-type: none"> <li>• Completed field survey of solar operators and solar providers in 28 study regions;</li> <li>• Survey data cleaning and analysis; and</li> <li>• Second workshop with end-users to disseminate research findings.</li> </ul>	
<p>2. List additional activities (outside the workplan) undertaken during this month.</p> <ul style="list-style-type: none"> <li>• Discussions on data analysis plan and document preparation; and</li> <li>• Preparation for the final report writing.</li> </ul>	
<p>3. List the key beneficiaries /stakeholders consulted during this month</p> <ul style="list-style-type: none"> <li>• The project consortium: the team leaders, technical experts, resource people, ministries of the Government of the People’s Republic of Bangladesh, and non-profit development institutions;</li> <li>• The end-users: ADPC and CIC program, ministries of the Government of the People’s Republic of Bangladesh, and faculties from different universities including Curtin University;</li> <li>• Solar providers including the Department of Agricultural Extension, the Government of the People’s Republic of Bangladesh, and IDCOL branch offices;</li> <li>• Three survey teams and the technical team; and</li> <li>• Electronic and print media persons in Bangladesh.</li> </ul>	

4. Summarize key achievements and milestones of this month

The main activity was to complete cleaning and analyzing the survey data collected. The dataset of a total of 2800 farm households is utilized in the analysis.

In addition, on 15 June 2022, the second workshop with end-users was organized in Bangladesh to disseminate the primary research findings and the major takeaways of this project.

5. List key challenges to be resolved

- Complete the analysis plan to write the final report.

6. Any additional challenges (observations/learning in terms of the applicability, scalability, and sustainability)

There was no additional issue regarding the applicability, scalability, and sustainability of this project.