

INDIVIDUAL GANTT CHART

PROJECT TITLE	Tidal River Water Custodian
PROJECT MANAGER	Willem van Deursen
COMPANY NAME	Carthago Consultancy BV
COUNTRY OF ORIGIN	Bangladesh
THEMATIC AREA	Nature-based solutions for adaptation
DATE	Dec 20- June 30

TASK ID	Milestones (With Each Monthly Deliverable) TITLE	Person Responsible	START DATE	DUE DATE	Task Status	JANUARY				FEBRUARY				MARCH				APRIL				MAY				JUNE				JULY			
						COMPLETE	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	W1	W2	W3	W4	
	Visit to Bangladesh 1: Inception visit, discussions with individual team members on project objectives, specify tasks, initial design of final workshop		Jan			[Yellow bar]																											
	Preparation of workshop 1: Initial draft of families, initial setup of the serious game		Feb							[Green bar]																							
	Visit to Bangladesh 2: Workshops for team on developing initial family designs and their vulnerability profiles. Developing specifics of the serious game. First setups of final workshop		April											[Yellow bar]																			
	Preparation of workshop 2: Final development of families, final setup of the serious game, invite participants of workshop 2		May															[Green bar]															
	Visit to Bangladesh 3: Final workshop, present concepts and implementation to larger audience (guests coming for local community representatives, decision makers, Deltaplan BWDB, LGED)		June																			[Yellow bar]											

<p>Output Deliverables (For all Months)</p> <p>Short report of inception phase. Summary of the discussions with team members on project objectives, specific tasks and initial design of work process and final workshop.</p> <p>2 Short report on results of workshop 1 on the design of personas and archetype stakeholders, flow of concepts and flow of information.</p> <p>3 Design report on workshop 2</p> <p>4 Final report on results and outcomes of workshop 2.</p>	<p>EARLY MARCH</p> <p>APRIL</p> <p>MAY</p> <p>JUNE</p>	<p>Disemination & Information Sharing Deliverables</p> <p>1 Final Report on the project</p> <p>2 Brochure describing approach & results</p> <p>3 Article in general newspaper in bangladesh, about particip</p> <p>4 Communicaiton channels of Uttaran and other partners</p> <p>5 Dedicated website & LinkedIn</p>	<p>The intended key project outcomes are;</p> <p>Sufficiently broad-ranged and detailed group of Local Families (range 5-15) developed, which are realistic enough to serve the discussions</p> <p>2 Be instrumental in one or more of the ongoing attempts to implement participatory decision-making in water management in Bangladesh and in other regions.</p>
---	--	--	---