

iCARE Innovation Fund

Heylhi 2.0

Monthly Progress Report

15

Sfds;kfghaei ruhgiip]Okt4

Prepared by: Shaadhoon Mohamed Haleem

1. Project Information

Project Title:	Heylhi 2.0
Project Code:	SIGS/2024/P-001
Partner Organisation:	Ministry of Climate Change, Environment, Energy, Dhiffushi Island Council, Vaikaradhoo Island Council, Water Solutions
Reporting Period:	15 December, 2023 – 31 January, 2024
Date of Submission:	31 st , January, 2024
Contact Name:	Shaadhoon Mohamed Haleem
Contact Position:	Administrative Manager
Contact Email Address:	info@sigsmadives.org
Contact Telephone Number:	+9609763588
Status of project progress in this reporting period	<input type="checkbox"/> Significant delay <input type="checkbox"/> Delay <input type="checkbox"/> On Track
Report sign Off	<input type="checkbox"/> I have reviewed all the information provided for each section including number of beneficiaries. The information provided for each section of the report is complete. Name: Mohamed Bunyameen Designation: Project Coordinator

2. Key Achievements

During this reporting period, the following achievements were accomplished;

Internal team meeting to kick off Heylhi 2.0 meeting taken place on 8th, January, 2024. (Annex 1)

Key partners meeting with Ministry of Climate Change, Environment, and Energy taken place on 11th, January, 2024. (Annex 2)

Key partners meeting with K. Dhiffushi Island Council and Hdh. Vaikaradhoo Island Council taken place on 15th January, 2024. (Annex 3)

Heylhi app redesigning works in process initiated on 15th December, 2023 (Annex 4, 5)

Inception event for all stakeholders taken place on 25th January, 2024. (Annex 6)

3. Implementation Progress

Activity Title	Last Month Progress	Current Month Progress	Activities, and Events, planned for the subsequent month
Project Inception	n/a	Set up of Project Management Unit Meeting with key partners (meeting minutes in annex 2, 3) Inception event held to introduce project to stakeholders (event report in annex 6).	Activity completed
1.1.1: Redesign user interface	n/a	Development project manager and back-end developer engaged and redesigning user interface in progress Stakeholder consultations held to understand design needs (annex 4, 5)	Continue redesign work
1.1.2: Develop new features and back-end	n/a	n/a	Establish technical committee to guide development of new features Consult with technical committee and continue app upgrading
1.2.1: Survey new islands (drone mapping and shoreline to identify locations to put photo markers	n/a	n/a	Visit two project sites for baseline survey

Activity Title	Last Month Progress	Current Progress	Month	Activities, and Events, planned for the subsequent month
and prepare base map of islands				

4. Results Framework Indicators Progress

PDO Indicator Description: Government agencies and Citizens who have access to climate-resilient solutions tested under the project (Number)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0	n/a	0	1
Date		n/a	31 Jan 2024	15 Feb 2025
Comments				
Outcome 1 Indicator Description: Upscale existing mobile application and coastal erosion and flooding data is being collected				
Value	0	n/a	0	6
Date	15 Dec 2023	n/a	31 Jan 2024	15 Feb 2025
Comments				
Output 1.1 Indicator Description: Number of people access to Heylhi app				
Value	0	n/a	0	150
Date	15 Dec 2023	n/a	31 Jan 2024	15 Feb 2025
Comments				
Output 1.2 Indicator Description: Number of sites (islands) with access to data collection facilities				
Value	1	n/a	0	6
Date	15 Dec 2023	n/a	31 Jan 2024	15 Feb 2025
Comments				
Output 1.3 Indicator Description: Number of people trained				
Value	0	n/a	0	50
Date	15 Dec 2023	n/a	31 Jan 2024	15 Feb 2025
Comments				
Output 1.4 Indicator Description: Number of uploads/entries per month per island				
Value	0	n/a	0	10

Date	15 Dec 2023	n/a	31 Jan 2024	15 Feb 2025
Comments				
Outcome 2 Indicator Description: Capacity developed to analyse data in Maldives and government agencies, local councils, and citizens using outputs from Heylhi 2.0 data				
Value	0	n/a	0	6
Date	15 Dec 2023	n/a	31 Jan 2024	15 Feb 2025
Comments				
Output 2.1 Indicator Description: Number of people trained (in person) (by sex, country, topic, year, participant category)				
Value	0	n/a	0	20
Date	15 Dec 2023	n/a	31 Jan 2024	15 Feb 2025
Comments				
Output 2.2 Indicator Description: Number of knowledge products provided (by type of product, theme, country)				
Value	0	n/a	0	5
Date	15 Dec 2023	n/a	31 Jan 2024	15 Feb 2025
Comments				
Output 2.2 Indicator Description: Number of people / organisations provided with knowledge products (by recipient category, type of knowledge product, country, theme)				
Value	0	n/a	0	150
Date	15 Dec 2023	n/a	31 Jan 2024	15 Feb 2025
Comments				
Output 2.2 Indicator Description: Number of events supported (by type, year, theme, country)				
Value	0	n/a	0	3
Date	15 Dec 2023	n/a	31 Jan 2024	15 Feb 2025
Comments				
Output 2.2 Indicator Description: Number of people participating in supported events (by participant category, sex, year, theme, country)				
Value	0	n/a	0	80
Date	15 Dec 2023	n/a	31 Jan 2024	15 Feb 2025
Comments				

5. Challenges, Lessons Learned and Way Forward

Challenges

A main challenge presented during the inception phase was that the project began during December school holidays and this led to delays with stakeholder engagement during inception activities.


Lessons Learned


For the project to become a success, organizations have to collectively use the application. In order for this to happen, there needs to be engagement of stakeholders within the project itself. From the inception event, it was clear that there was a lot of interest generated from stakeholders regarding the project and this indicated a positive response to the project.


Way Forward


Engage and include stakeholders during project implementation. The next activities will include travel to both project islands in order to begin survey works.


Annexures:


Annex 1:  Annex 1 Internal meeting 08012024.pdf


Annex 2:  Annex 2 Key partners meeting with Ministry of Environment 11012024.pdf

Annex 3:  Annex 3 Key partners meeting with Dhiffushi Council and Vaikaradhoo Coun...

Annex 4:  Annex 4 User Interface Erosion Record photo uploaded (1).jpeg

Annex 5:  Annex 5 User Interface Erosion Record with no upload.jpeg

Annex 6:  Annex 6 Inception_Event_Report_290124.pdf

Annex 7:  Annex 7 Inception Event Attendance Sheet.pdf

Glossary

Project Title	means	Exact and full name of the project as defined in the Sub Grant Agreement
Project Code	means	A five-digit code assigned by ADPC
Partner Organization	means	The lead agency(ies) responsible for the implementation of the project
Key Achievements	means	The actual outcome or impact of your work, such as reaching a PDO, or outcome or output defined in the final and agreed Results Framework.
Implementation Progress	means	Implementation progress means the steps or actions taken to achieve the PDO or outcomes or outputs. In this case it would be the list of activities defined in the final and approved work plan
Challenges	means	The most significant and persistent areas of risk that affect the project's ability to achieve its objectives. Challenges could be related to managing the Sub Grant, sustaining development gains, coordinating with stakeholders, and implementing core management functions. Please also discuss the solutions to mitigate these risks.
Lessons Learned	means	Lessons learned are contextual or operational information that may affect planning and future performance. They highlight the insights gained from the activity's implementation practices and progress, such as staff feedback, stakeholder interviews, data analysis, and success stories. They also include any changes required by or support requested from ADPC or partners.



Asian Disaster Preparedness Center

SM Tower, 24th Floor, 979/66-70 Paholyothin Road,
Phayathai, Bangkok 10400 Thailand

Tel: +66 2 298 0681-92

Fax: +66 2 298 0012

Email: adpc@adpc.net



www.adpc.net



Asian Disaster Preparedness Center - ADPC



@ADPCnet



Asian Disaster Preparedness Center (ADPC)