

Project Work Plan 2023-2025

Lead Organization Name	Practical Action																	
Project Name	Digital Innovation in Early Warning Systems: Building Climate Resilience in Bangladesh																	
Project Start Date:	12-Nov-23																	
Project End Date	28-Feb-25																	
Project Country (ies)	Bangladesh																	
Implementing Partners (if applicable):	N/A																	
Outcome Description	Output Description	Activity Description	Timeline (Indicate X to represent the timeline)														Deliverables	
			2023		2024								2025					
			NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC		JAN
Outcome 1: Improved Early Warnings and Early Action for climate induced hazards reaches the	Output 1.1: 37,214 households received early warnings before an impending disaster.	Activity 1.1.1: Conduct baseline/situation analysis of the project				1												Baseline/situation analysis report
Outcome 1: Improved Early Warnings and Early Action for climate induced hazards reaches the	Output 1.1: 37,214 households received early warnings before an impending disaster.	Activity 1.1.2: Prepare database of shelter centers, hospital, relief center, nearby volunteers etc.				1												Updated database
Outcome 1: Improved Early Warnings and Early Action for climate induced hazards reaches the	Output 1.1: 37,214 households received early warnings before an impending disaster.	Activity 1.1.3: Disseminate Early Warnings through app			1	1	1	1	1	1	1	1	1	1	1	1	1	Output report
Outcome 2: Improved access to information and advisory services	Output 2.1: 37,214 households have access to regular weather forecast, climate induced	Activity 2.1.1: App updated for latest Android version			1													Updated app, report from consultancy farm
Outcome 2: Improved access to information and advisory services	Output 2.1: 37,214 households have access to regular weather forecast, climate induced	Activity 2.1.2: Update features in App (how many users taking early actions based on the warning, how many users are utilizing which			1													Updated features are available and functioning on app, visualization report from
Outcome 2: Improved access to information and advisory services	Output 2.1: 37,214 households have access to regular weather forecast, climate induced	Activity 2.1.3: Field Test of app			1													Field test report
Outcome 2: Improved access to information and advisory services	Output 2.2: 37,214 households received regular weather forecast, climate induced	Activity 2.1.4: Training and refresher at the field level				6	6											Participant list & event report
Outcome 2: Improved access to information and advisory services	Output 2.2: 37,214 households received livelihood specific advisories.	Activity 2.2.1: Provide advisories at households' level through app			1	1	1	1	1	1	1	1	1	1	1	1	1	Output report
Outcome 2: Improved access to information and advisory services	Output 2.2: 37,214 households received livelihood specific advisories.	Activity 2.2.2: Develop billboard/TVC/BCC materials							4									Developed billboard/TVC/BCC materials
Outcome 2: Improved access to information and advisory services	Output 2.3: 70% households have taken decision based on received information and	Activity 2.3.1: User experience survey													1			Report
Outcome 2: Improved access to information and advisory services	Output 2.3: 70% households have taken decision based on received information and	Activity 2.3.2: Development of results/info briefs														2		Developed results/info briefs
Outcome 3: Strengthened Institutional capacity at the local level for EW dissemination.	Output 3.1: Training and awareness raising among UDMC members and CPP volunteer.	Activity 3.1.1: Project inception workshop with relevant Government departments		1														Inception report
Outcome 3: Strengthened Institutional capacity at the local level for EW dissemination.	Output 3.1: Training and awareness raising among UDMC members and CPP volunteer.	Activity 3.1.2: Training for UDMC members and CPP volunteer, especially women, on the types of information and advisory services provided and			3	3												Participant list & event report
Outcome 3: Strengthened Institutional capacity at the local level for EW dissemination.	Output 3.1: Training and awareness raising among UDMC members and CPP volunteer.	Activity 3.1.3: Mock drill						3	3					3	3			Report
Outcome 3: Strengthened Institutional capacity at the local level for EW dissemination.	Output 3.2: Follow-up and extension support to UDMC members and CPP volunteer, especially	Activity 3.2.1: Meeting with UDMCs				6			6			6			6	6		Participant list & event report
Outcome 3: Strengthened Institutional capacity at the local level for EW dissemination.	Output 3.2: Follow-up and extension support to UDMC members and CPP volunteer, especially	Activity 3.2.2: Advocacy events with different stakeholders				1			1			1			1	1		Participant list & event report
Outcome 3: Strengthened Institutional capacity at the local level for EW dissemination.	Output 3.2: Follow-up and extension support to UDMC members and CPP volunteer, especially	Activity 3.2.3: Project closing workshop														1		Workshop report