



**Comprehensive Disaster Management Programme (CDMP)**  
 Policy, Programme and Partnership Development (PPPDU)  
 Disaster Management and Relief Bhaban, 92-93 Mohakhali C/A, Dhaka-1212, Bangladesh.  
 Tel: +880 2 989 0937, 8821255, 8821459, Fax: +880 2 989 0854, Email: [info@cdmp.org.bd](mailto:info@cdmp.org.bd)

## Comprehensive Disaster Management Programme (CDMP) Monthly Progress Report

**Component No.:** CDMP/EC/4a/PC-1  
**Name:** Contingency Planning with Regard To Earthquake Hazard  
**Tasks:**

- Develop draft interim contingency plan against the prepared template
- Arrange Technical Advisory Group (TAG) workshop to evaluate the interim Contingency plan
- Develop and execute interim Contingency Plan among the organizations

**Name of SIA:** Asian Disaster Preparedness Center (ADPC)  
**Reporting Month:** July, 2009  
**Date of Submission:** 31 July 2009

### 1. Activities and outputs

Activity	Corresponding Output
<i>Meeting with CDMP to finalize the schedule for Validation Workshop on Scenario Based Earthquake Contingency Plan</i>	<p>☐ A series of meetings have been conducted with CDMP to finalize the remaining activities under Contingency Planning phase. With regard to validation activities, it is decided that a meeting with the Ministry of Food and Disaster Management would be held on 6 August 2009 for endorsing the validation activities of Contingency Plans. Afterwards, a series of city level validation workshops would be organized through the leadership of city corporations on 11 August 2009, 16 August 2009 and 24 August 2009 in Chittagong, Sylhet and Dhaka respectively. The main objectives of the workshops are to review and validate the final Earthquake Contingency Plan as well as showing the earthquake scenario to the city actors. Finally a national validation and project closure workshop would be held on 26 August 2009.</p> <p><i>[For detailed information, the meeting minutes have been attached herewith this Progress Report.]</i></p>
<i>Revision of Deliverable 6</i>	<p>☐ The deliverable titled- “Preparation of Final Contingency Plan” has been submitted on 15 June 2009, which provides details on the activities that have been undertaken and methodologies that have been followed to turn interim Contingency Plans into final versions. However, given the</p>



**Comprehensive Disaster Management Programme (CDMP)**  
 Policy, Programme and Partnership Development (PPPDU)  
 Disaster Management and Relief Bhaban, 92-93 Mohakhali C/A, Dhaka-1212, Bangladesh.  
 Tel: +880 2 989 0937, 8821255, 8821459, Fax: +880 2 989 0854, Email: [info@cdmp.org.bd](mailto:info@cdmp.org.bd)

	<p>updated risk assessment maps for Dhaka, Chittagong, and Sylhet cities, it is indispensable to revise this deliverable. In this regard, ADPC is agreed to revise this deliverable as per new loss assessment report developed by Seismic hazard and vulnerability assessment team. Along with this Deliverable, the following plans and documents would be submitted as well.</p> <ul style="list-style-type: none"> <li>➤ National Earthquake Contingency Plan</li> <li>➤ City level Contingency Plan for Dhaka, Chittagong and Sylhet</li> <li>➤ Agency level Contingency Plan for AFD, DGHS, DMB, DRR, FSCD, BPDC, DWASA, TGDCL and three city corporations</li> <li>➤ Guideline for Contingency Plan preparation for utility and Lifeline agencies</li> </ul>
<b>Activities for Monitoring &amp; Evaluation</b>	The Work Plan has been revised on the basis of activity schedule

**2. Deviation from plan**

No appreciable deviations have been made from the work plan of the month.

**3. Activities to be undertaken during next month**

Validation exercises and advocacy for implementation of final contingency plan would be conducted throughout August 2009. Under this initiative, five workshops would be arranged at national and city levels as mentioned above.

**4. Challenges encountered**

Nature of challenge	How challenge met

**5. Lessons learnt/ Additional comments**

  
 .....  
**Prof. Shamim Mahabubul Haque**  
**Officer-in-charge & Project Manager**