
 
 

                                                                                
 

 
 
 
 
 
 

PROMISE PROJECT  
 

Philippines 
 

 
 
 
 
 

NARRATIVE PROGRESS REPORT 
 
 
 
 

Implemented By: 
 

Center for Disaster Preparedness  
 
 
 
 

Submitted To: 
 

ADPC 
 
 

 
 

 
Reporting Period 
September 2010 

 
 
 
 

 
 
 
 
 

 
 



Activity Summary 
Objectives and the corresponding activities for this month: 
 
1. Adoption of specific hydro-meteorological disaster preparedness and mitigation 
measures to manage hydro-meteorological disaster risk by stakeholders in Pasig 
City 

• Follow up of Community DRR Plan and Contingency plans 
• Swift Water Rescue Orientation 

 
2. Increased stakeholder involvement and further enhancement of strategies, tools, 
and methodologies related to community preparedness and mitigation of hydro-
meteorological disasters in urban communities 

• 4th Year Anniversary of Pasig Green City 
• Swift Water Rescue Orientation  
• NCR DEP ED DRR Training 

 
3. Enhanced coordination with USAID Missions to promote sustainability and ensure 
program activities accord with USAID country and regional strategies.  

• NCR DEP ED DRR Training 
 
4. Strengthen networks and regional links among relevant risk management 
institutions/ organizations for improving potential and capacity for application and 
dissemination of lessons learned. 

• 4th Year Anniversary of Pasig Green City 
• Follow up of Community DRR Plan and Contingency plans 
• NCR DEP ED DRR Training 

 
 
4th Year Anniversary of Pasig Green City 
On September 13, 2010 the City Environment and Natural Resources Office led the 
4th Year Anniversary of Pasig City being a Green City (City taking care of its 
environment). This was attended by Pasig City Employees, different partner 
organizations of the City supporting the pro environment programs of Pasig- CSO’s 
and Private Organizations. Highlights of the program include the following: 

1. Turn over of bike rack(promotion of bike loan program through the use of non- 
motorized transport) 

2. Promotion of E Vehicle (run by electricity) 
3. Unveiling of Smoke-Free Advocacy Tarp for Schools 
4. Recognition of Pasig Green City Partner Organization and Offices 
5. Inspirational Message of Mayor Bobby Eusebio 
6. Signing of Pledge of Support Towards Regulation of Plastic Use by Market 

Vendors Association, Fast-food and other business establishment 
7. Closing Remarks of Congressman Romulo 

 
The Center for Disaster Preparedness was given a Recognition Award as one of  
Pasig Green City’s Partner Organizations supporting the City’s Environmental 
Advocacy (as part of their Disaster Risk Reduction and Management Program). 
 
Follow up of Community DRR Plan and Contingency plans 
During the month, the TWG and CDP followed up and waited for the submission of the DRR 
Plans and Contingency plans of the pilot communities. On September 29, 2010 the TWG 



and the Barangay Captains had a meeting regarding the status of the plans. Only two 
communities were able to submit their draft and the rest were still finalizing their data and 
their plans. It was then agreed upon that the Barangay Affairs Office will receive the funds 
for the early warning system and will only release it to the barangays once the plans were 
approved. 
 
NCR DEP ED DRR Training 
On September 16, 2010 Ms. Mayfourth Luneta of CDP and Mrs. Candy De Juan of Dep Ed 
facilitated and conducted the DRR Orientation/ training for Dep Ed NCR. It was attended by 
the different divisions (around 16 divisions with 3 representatives each) of Dep Ed in Manila. 
The participants were able to share their experiences in DRR with each other and were able 
to air their request and queries to the National Dep Ed. Ms. Genia Santos of NCR DRR point 
person of Dep ed facilitated the open forum. Ms. Luneta and Mrs. De Juan answered their 
questions. The Dep Ed NCR was very thankful for the training and was hoping for 
continuous support in DRR. 
 
Swift Water Rescue Orientation 
The Swift Water Rescue Orientation was scheduled last September 30, 2010 but 
due to the available schedule of the Pasig City Rescue it was then moved to October 
1, 2010. Representatives from the 30 barangays of Pasig City were invited 
 (2 rescuers from the pilot areas- 8 barangays and 1 each from the 22 barangays). It 
was seen that this training was needed to enhance skills of local rescuers since 
Pasig City experiences swift water rescue during big floods (esp. in the river and 
floodway) 
 
Mr. Rommel Antinero from the Pasig City Rescue was the resource person of the 
training. The participants actively participated in the orientation. During the training 
Mr. Antinero lectured and showed the following skills: 

• How to conduct a swift water rescue 
• Use of different gadgets for swift water rescue like throw bags 
• Definitions of terms (upstream downstream) 
• Tips in handling the said rescue 
• Video presentation on SWR. 

 
The 8 high risk communities were given 1 throw bag each with 30 meters rope (used 
in demonstrating a rescue) to be used in emergencies.  
 
 
A. Next month activities Plan 
Finalization and improvement of the DRR and contingency plans 
 
B. Issues encountered and solutions. Lessons learned 

There is a need to further improve the plans. CDP and the TWG took on the 
responsibility in guiding and following up the plans even after September (end 
of PROMISE). The City, communities and CDP would seek for an extension 
of the project till end of October or early part of November. 
 
 

Prepared by:  
 
Mayfourth D. Luneta 
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