







## **Comprehensive Disaster Management Programme (CDMP)**

Policy, Programme and Partnership Development (PPPDU) Disaster Management and Relief Bhaban, 92-93 Mohakhali C/A, Dhaka-1212, Bangladesh. Tel: +880 2 989 0937, 8821255, 8821459, Fax: +880 2 989 0854, Email: *info@cdmp.org.bd* 

# Comprehensive Disaster Management Programme (CDMP) Monthly Progress Report

Component No.: BGD/01/004-CDMP/EC/4a/PC-III

Name: Seismic Hazard and Vulnerability Assessment for Dhaka, Chittagong, and

**Sylhet City Corporation areas** 

**Task:** ➤ Masonry and RCC Building Analysis

**Submission of Report on Loss Estimation.** 

➤ Submission of Revised Report on Engineering Geological Maps and Seismic

**Hazard Study** 

Name of SIA: Asian Disaster Preparedness Center (ADPC)

**Reporting Month:** May 2009

Date of Submission: 31st May 2009

## 1. Activities and outputs

Activity	Corresponding output
Continuation of Analysis on Masonry building	- fragility functions and Report
and RCC buildings in Dhaka, Chittagong and	
Sylhet. This activity is being carried out by	
ADPC along with NSET and AIT.	
Continuation of analysis of data on Lifeline	- To develop the fragility curve of different types of
information (being carried out by AIT)	lifelines within 3 cities for developing HAZUS
	analysis in Bangladesh context
Deliverables	- Report on Report on Loss Estimation and Revised
	Report on Engineering Geological Maps and
	Seismic Hazard Study

#### 2. Deviations from plan

Nature and extent of deviation	Reasons for deviation	Mitigation measure
N/A		









# **Comprehensive Disaster Management Programme (CDMP)**

Policy, Programme and Partnership Development (PPPDU)

Disaster Management and Relief Bhaban, 92-93 Mohakhali C/A, Dhaka-1212, Bangladesh.

Tel: +880 2 989 0937, 8821255, 8821459, Fax: +880 2 989 0854, Email: *info@cdmp.org.bd* 

#### 3. Activities to be undertaken during next month

#### 3.1. Seismic Hazard

* · - · · · · · · · · · · · · · · · · ·		
Component	Unit / Report Remains	
Active Fault Study	Submission of final report	
Seismic Hazard and Engineering Geological Map	Probabilistic motion portion and portion of appendix for Engineering Geological Map	

#### 3.2. Vulnerability Assessment

• Presentation of Report on Vulnerability Assessment and Loss Assessment

### 4. Challenges encountered

Nature of challenge	How challenge met
N/A	

#### 5. Lessons learnt/ Additional comments

ADPC has taken initiatives to maintain the upcoming deliverables in time.

Name and signature of sender

Signed

Md. Anisur Rahman Project Manager (In Charge) Seismic Hazard and Vulnerability Assessment