

EUROPEAN COMMISSION



Humanitarian Aid

European Commission
Humanitarian Aid
Department



Save the Children

Save the Children UK

Title of project	Consolidating community capacity in child-focused disaster preparedness and response
Duration	15 Months. Implementation period 15/02/2007 – 14/05/2008
Country	Vietnam
Locations	<i>Yen Bai, Thanh Hoa and Tien Giang provinces (30 communes in total).</i>
Results	<p>Result 1: Project coordination at provincial level is strengthened.</p> <p>Result 2: Local people's awareness on CBDRM as well as project and donor's visibility is increased through various BCC campaigns.</p> <p>Result 3: Community capacity to prepare for coping with disasters is enhanced through participation in HVC130 A and action plan development.</p> <p>Result 4: Community commitment and ownership to CBDRM are increased through successful mobilisation of matching funds (human resources, labour, materials, cash) to implement small-scale mitigation works.</p> <p>Result 5: Documentation of CBDRM, child-focused approaches, project results, and best practices is improved for effective information sharing among government partners, donors, national and regional disaster management organisations.</p> <p>Result 6: DIPECHO partners in Vietnam play a key role in advocating for CBDRM approach and increasing the visibility of ECHO/DIPECHO in the country.</p>
Key activities	<p>Result 1:</p> <p>1.1 Conduct a survey at community level to identify the most vulnerable communities for implementing the project.</p> <p>1.2 Establish a project coordination unit at the selected provinces to directly implement the project activities and to increase the ownership of project partners.</p> <p>Result 2:</p> <p>2.1 Publish project brochure (both in English and Vietnamese) to better disseminate the project information and to increase donor/project holders' visibility.</p> <p>2.2 Conduct 1 consultative meeting and orientation with central and with 3 provincial partners to introduce the project and get approval, support and coordination. Conduct 30 consultations with 30 local communities with participation of about 600 participants (20 per community including 5 children) to identify the most suitable BCC campaign such as children's forum, drawing contest, or broadcasting news on commune loudspeaker system and conduct the activities before or during the disaster season.</p> <p>Result 3:</p> <p>3.1 Revise and update current training manuals for use in the TOT refresher training courses.</p> <p>3.2 Develop user-friendly documents to disseminate to community people and children about CBDRM, PRA and Child Rights during the community training and action planning.</p> <p>3.3 Conduct 2 TOT refresher training courses for 28 TOT trainers (1 from Hanoi, 27 from 3 provinces).</p> <p>3.4 Conduct 6 training courses for 150 community staff of mass organisations and teachers to</p>

	<p>become Community Child Participation Facilitators.</p> <p>3.5 Community Child Participation Facilitators organise 90 children's meetings to build children's capacity and confidence on child rights and children in disasters in order to prepare the children to actively participate in the community planning.</p> <p>3.6 Conduct 9 training courses on CBDRM for 300 district and commune participants</p> <p>3.7 1,200 community members including children conduct Hazard-Vulnerability - Capacity Assessment and develop annual disaster preparedness and response plans with child-focused activities.</p> <p>Result 4:</p> <p>4.1 Review, prioritise and finalise 30 community action plans.</p> <p>4.2 Mobilise various funding sources and community's participation to implement selected small-scale and child-focused mitigation and prevention activities.</p> <p>4.3 Conduct regular M&E visits to the communes to ensure the effectiveness and timelines of action plan implementation.</p> <p>Result 5:</p> <p>5.1 Document and disseminate project approach and results through local and national media, CBDRM meetings and workshop, DMWG meeting etc.</p> <p>5.2 Conduct mid-term review of implementation of CBDRM action plans.</p> <p>5.3 Conduct mid-term review to ensure the project effectiveness and timelines</p> <p>5.4 Conduct a final national workshop for project communes, districts, and provinces to share their experiences with each other and dialogue with national level stakeholders.</p> <p>5.5 Conduct final evaluation of the project.</p> <p>Result 6:</p> <p>6.1 Participate in joint initiative for increasing donor's and project's visibility in Vietnam with DIPECHO partner</p> <p>6.2 Organise 3 exchange visits for selected project stakeholders to other DIPECHO partners' project areas to learn and share.</p> <p>6.3 Participate in national and regional consultative meetings and training on CBDRM or DM to learn and share experiences in order to raise the visibility of project and donor.</p> <p>6.4 Invite media services to attend at least 3 times various project activities to raise the project profile as well as donor's visibility.</p> <p>6.5 Ensure all IEC materials are harmonised and coordinated with other actors in country and in region.</p>
--	--

Partner agencies & focal points	<p>Disaster Management Center 2 Ngoc Ha Street, Ba Dinh District, Hanoi Mr. Le Xuan Truong Tel: (04) 733-5686, fax: (04) 733-6647, email: pclbtw@fpt.vn</p>
--	--

Contact person	Jeremy Stoner, Tel : + 84 4 832 5319, Fax : + 84 4 832 5073, jstoner@scuk.org.vn
-----------------------	---