



CLIMATE INNOVATION CHALLENGE

Monthly Progress Update

Note: The progress update helps managing and monitoring the implementation of the pilot project. It helps identifying any emerging risks and resolve it quickly. The progress update is helpful to disseminate the lesson to a wider range of audience.

The monthly update should be of maximum of two pages. Please share field photos , brochure, leaflets, presentation in its original format as attachment to the month update

Reporting Period (Month)	(Note: Kindly share the monthly update every 26th day of the Month) 20th December, 2022 to 20th January 2022
Grantee Name	<u>Pakistan Council of Research in Water Resources (PCRWR)</u>
Project Title	<u>Customized irrigation and climate advisory services through citizen science</u>
<p>1. List the key activities undertaken during this month</p> <ul style="list-style-type: none"> • Singing of project contract and scope of work • Submission of inception report along with first invoice • Initiated procurement of Automatic Weather Stations and Smart for citizen science • Initiated mobile phone app and database development to support citizen science and satellite data • Initiated the development of training modules 	
<p>2. List the key beneficiaries /stakeholders consulted during this month</p> <ul style="list-style-type: none"> • Consulted beneficiary farmers in Tando Allahyar, Multan and Bahawalpur • Shortlisted cluster farmers in all three project sites for participating in citizen science projects 	
<p>3. Summarize key achievements and milestones of this month</p> <ul style="list-style-type: none"> • Signing of Scope of Work and Contract with ADPC • Submission of project inception report with first invoice • Beta testing of smartphone app • Procurement process of the automatic weather station and smartphones has been matured 	
<p>4. List key issues to be resolved</p> <p>No issue raised</p>	
<p>5. Any additional issues (observations/learning in terms of the applicability, scalability and sustainability)</p> <p>Beneficiary farmers appreciated the partnership and showed their support to pilot project</p>	