

CLIMATE INNOVATION CHALLENGE

Monthly Progress Update

Reporting Period (Month)	January 2022
Grantee Name	<u>Carthago Consultancy</u>
Project Title	Tidal River Water Custodian
<p>1. List the key activities undertaken during this month</p> <p>First drafts of workshop</p> <p>Arranging travel to Bangladesh (Trip is postponed for two weeks(?) due to COVID)</p> <p>Preparation for presentation for first workshops (inception workshop with team members and first design workshop for Local Communities)</p> <p>Submitted project story and outline to Faces of Climate Change: Mobilizing Climate Change, one story at the time https://www.facesofclimatechange.co.uk/</p>	
<p>2. List the key beneficiaries /stakeholders consulted during this month</p> <p>Mails sent out to organization team of the Delta Conference in Bangladesh, to establish contacts with Delta Plan team in Bangladesh</p> <p>Attended seminar on RoundTable Future Agriculture of Bangladesh to look into issues-challenges-opportunities as also likely scenarios in agriculture in future Bangladesh. Contacted several of the participants. First contacts, need follow-up</p>	
<p>3. Summarize key achievements and milestones of this month</p>	
<p>4. List key issues to be resolved</p> <p>Resolve issues around timing of inception visit</p> <p>Start preparing inception report in online meetings and communications</p>	
<p>5. Any additional issues (observations/learning in terms of the applicability, scalability and sustainability)</p>	

Note: The progress update helps managing and monitoring the implementation of the pilot project. It helps identifying any emerging risks and resolve it quickly. The progress update is helpful to disseminate the lesson to a wider range of audience.

The monthly update should be of maximum of two pages. Please share field photos , brochure, leaflets, presentation in its original format as attachment to the month update