

## CLIMATE INNOVATION CHALLENGE

### Monthly Progress Update

<b>Reporting Period (Month)</b>	<b>(Note: Kindly share the monthly update every 26<sup>th</sup> day of the Month)</b>
<b>Grantee Name</b>	<b>Cropin Technologies Limited</b>
<b>Project Title</b>	<b>SmartFarm - Complete advisory dissemination system</b>
<p>1. List the key activities undertaken during this month (<i>Please refer your workplan activities</i>)</p> <ul style="list-style-type: none"> <li>-&gt; Completion of system configuration and survey forms set up for ADPC- Bangladesh hosting</li> <li>-&gt; Completion of system configuration and survey forms set up for ADPC- Sri Lanka hosting</li> <li>-&gt; Completion of training of project managers-ADPC Sri Lanka</li> <li>-&gt; Recruiting of field staff in Sri Lanka by the partner project manager</li> </ul>	
<p>2. List the key beneficiaries /stakeholders consulted during this month</p> <ul style="list-style-type: none"> <li>-&gt;OXFAM, Bangladesh</li> <li>-&gt;GUK, Bangladesh</li> <li>-&gt;Agrithmics, Sri Lanka</li> <li>-&gt;Cropin Internal Agronomist</li> </ul>	
<p>3. Summarize key achievements and milestones of this month</p> <ul style="list-style-type: none"> <li>-&gt;Building of a PoP wise – crop stage wise advisory for paddy crop</li> <li>-&gt;Completion of training for Sri Lanka partners</li> <li>-&gt;Recruiting field staff in Jaffna (Sri Lanka) by partner team</li> <li>-&gt; Shortlisting of focus crops for Sri Lanka Geography for this project</li> </ul>	
<p>4. List key issues to be resolved</p> <ul style="list-style-type: none"> <li>-&gt;Training of the GUK-OXFAM team to use the mobile application through which the field staff visits farmers and captures data</li> <li>-&gt;Confirmation of the field staff in Bangladesh</li> </ul>	
<p>5. Any additional issues (observations/learning in terms of the applicability, scalability and sustainability)</p> <p>None at the moment</p>	

